



**UPSIDE**

**Northern Uganda Resilience Initiative**

**(NURI)**

**Minutes from 1<sup>st</sup> NURI  
Implementation Monitoring  
Committee Meeting Held in  
Kitgum  
24<sup>th</sup> -25<sup>th</sup> /09/2020.**

**Prepared by the NURI Coordination  
Function**

**17/12/2020**

<b>MINUTES</b> .....	2
<b>1. Welcome and Presentation of Participants</b> .....	2
<b>2. Official Welcome into the Host District</b> .....	2
<b>3. Official Opening of the Meeting by the RDE</b> .....	2
<b>4. Presentation on Implementation Progress</b> .....	3
<b>Achievements</b> .....	3
<b>5. Discussion of the Presentations</b> .....	4
<b>6. Feedback from Field Visits</b> .....	5
<b>7. Issues and Recommendations</b> .....	8
<b>8. Closure of the meeting</b> .....	12
<b>ANNEXES</b> .....	15
<b>1. Programme for IMC meeting in Kitgum</b> .....	15
<b>2. List of Participants</b> .....	16
<b>3. List of Acronyms</b> .....	18
<b>Group photo</b> .....	18

# **MINUTES**

## **1. Welcome and Presentation of Participants.**

The M&E Coordinator and the National Programme Coordinator welcomed everyone to the venue. The Meeting was organized by NURI CF with close coordination from the Implementing units. The Participants at the meeting were from RDE, CF, the Implementing units of RAU Agago, RAU Moyo, RAU Adjumani, RAU Kitgum Lamwo, PICOT, DRC and the District Local Governments of Kitgum, Lamwo, Agago, Adjumani, Moyo and Obongi. Representation from the ministry, MoFPED, Upper Nile Water, MoLG, MoWT, OPM, CRRF Secretariat. Participants were informed that NURI CF had decided to split this meeting into two with one held in Arua to keep numbers low in line with Covid 19 control guidelines.

## **2. Official Welcome into the Host District.**

The Secretary Works and Technical Services Kitgum DLG who represented LC 5 Chairperson of the district welcomed NURI participants to the district and commended the stability of Kitgum District. In regards to the Covid 19 pandemic, he highlighted that a high number of cases were identified and he urged the participants to maximumly observe the Covid 19 SOPs. He finally communicated that the Local Government is committed to the engagement of the partners operating with in the district.

## **3. Official Opening of the Meeting by the RDE.**

The meeting was officially opened by Mr. Victor Vuzzi Azza a Senior Adviser in Agriculture at the Royal Danish Embassy who commended the NURI Team and Partners for showing resilience during the Covid 19 pandemic. Their resilience enabled them to recover from the time lost during the lock down. The Embassy hoped that the huge amount of work done has helped the farmers get organized, get seeds and work on rural infrastructure despite the fear that was there in March and April 2020. He recognized that NURI's CSA intervention was supporting national farmers as well as refugees which was contributing to sustainable and inclusive economic development. He noted that demonstration fields had been established for the national farmer groups and refugee settlements.

He further commented on how the VSLA & Rural infrastructure components were now running, plus how Water Resource Management Plans for 3 micro catchments had been finalized with the

Ministry of Water and Environment and the fact that 2020 & 2021 are the key years for the implementation for NURI. He encouraged the participants to continue to work together as a team.

#### **4. Presentation on Implementation Progress.**

Presentations on the implementation progress followed the Official opening, these included presentation of achievements under the different strategic interventions to date, challenges encountered and proposed recommendations. The presentations were made by different representatives from the implementing partners, District Local Governments and Coordination Function. Some of the presentations were combined by sub region or intervention so as to save time. Details are below:

1. CSA updates- (Coordinator RAU Agago): Presentation of progress for upper Acholi Sub Region covering Kitgum, Lamwo and Agago.
2. CSA updates- (Coordinator RAU Adjumani): Presentation of progress for North West Nile for Adjumani, Obongi and Moyo
3. RI updates - (DRC Project Engineer): Presentation of progress for above six districts.
4. WRM updates- (Commissioner MWE)- Presentation on the progress for Acholi Sub Region.
5. DLG updates- (FPO Agago)- Presentation on the field findings during the quarterly monitoring by the DLGs for Acholi sub region.
6. DLG updates- (FPO Moyo)- Presentation on the field findings during the quarterly monitoring by the DLGs for West Nile north.
7. Achievement of Targets (M&E Coordinator, CF): Presentation of achievement of targets for those performance indicators that have measured up to now.

Key Highlights in the Presentation include the following.

#### **Achievements.**

- Farmer groups are already purchasing their own seed, these groups have invested in procurements in Cassava, Beans and sesame
- There has been a big improvement on the enterprises. Sesame has increase for the new groups, Soybean has also gone up for the new groups except for beans and maize.
- Harvesting of water by DRC through resilient approaches from the roofs and planting of trees in the markets.

- Formation of development plans (all the parishes were visited in the 6 districts engaged with the CAOs and district planners to validate the PDPs, expanded PDCs to 50 whereby 25 for refuges to 25 for host communities.
- All plans for Upper Nile Water to be ready by the end of the year and Implementations of the plans have been prepared. 3 micro catchment plans developed are with DRC, out of the three one has been approved.
- Capacity building where one is being done by the ministry and the 2<sup>nd</sup> component is being handled by the consultant have been conducted for Upper Nile Water.
- Construction works started well, Districts empowered the communities to access markets, VSLA groups have started saving, community access roads construction have started, with Roads in Adjumani completed
- Moyo & Obongi DTPC has already approved the District Local Government Capacity Building plans.
- VSLA overall it is 86% achievement.
- UNFPA, mandate to monitor SRHR, the units have benefited and the District Local Governments have benefited.
- Rural Infrastructure approved by DPTC (this has an implication on the Parish Development plans)

All the presentations were given to the participants in memory sticks. In case you do not have send an e-mail to CF's Administrative Assistant, [angella.keneza@nuri.ag](mailto:angella.keneza@nuri.ag) who will be helpful. Much of the information can also be found in the NURI reports that are usually circulated to the DLGs.

## **5. Discussion of the Presentations**

The session on updates about implementation progress was followed by discussions and reactions immediately after the presentations on CSA, rural infrastructure and water resource management were made. Representatives from the DLGs expressed their satisfaction with the work done and the close cooperation between CF, the implementing partners and the District Local Governments.

Many issues were raised and many recommendations were made. They have been summarised together with the issues and recommendations from the field visits and are presented in Section 7.

## **6. Feedback from Field Visits.**

The second day of the meeting was for field visits. Four teams were formed by the participants and each team moved to different sub-county or sub counties. During the visits, the teams interacted with NURI beneficiaries that had participated in CSA and local communities that had participated in rural infrastructure projects. The interaction included a discussion of challenges and way forward. The teams gave reports or observations from their field visits which are highlighted below:

### **GROUP 1: A visit to Palabek Ogili Sub county & Palabek settlement- Lamwo District.**

**1: Community Road, Akworo Central to Zone 5A Block 5A:** 1 KM Road which was initially a foot path, this was worked on by 30 members including 16 refugees and 14 nationals. Total cost was 50,000,000. This road has eased transportation of produce because it was leading to a farmland, Children too had easy access to schools and there was an eased access to health facilities.

*Issues: Some landlords were rejecting roads passing through their land, Delay by Covid 19, heavy Rainfall, handing of tools after public works and poor road surface.*

**2: Community Road, Apyeta central to Apyeta North (6.2 (km):** Road which was initially a foot path, this was worked on by 6 groups of nationals. This road has eased transportation of produce because it was leading to a farmland, Children too had easy access to schools and there was an eased access to health facilities.

*Issues: same above issues.*

**3: Ladugu hill mixed group (refugees and nationals) for CSA training:** They were observing the SOPS, Demonstration garden for groundnuts (serenut 14) both refugee and national of 15-15, formed in march 2020, They cooked from the site and get energy to continue with work/go back home.

*Issues: Increase production by supporting them with oxen and ox plough, requested for tarpaulin and Storage facilities.*

**4: NURI Ber Women group:** All members are women refugees, adopted practice of mulching, opening ditches, trenches. The drainage is passing between the 2 households, community leaders, are very active and supportive, SOPs have been observed,

*Issue: inclusion of chicken, support with iron rich enterprises i.e. sweet potatoes??? Beans*

## **GROUP 2. A visit to Palabek Kal and Palabek Gem Subcounties- Lamwo District**

**1: Anena Loyo Anywala farmer group:** It a new national farmer group with soy bean demo 1 acre, which was well cultivated and planting was done in an orderly manner. The germination was good. All the members in the group were observing sops and were wearing masks. Good expectations from the Demo, expect about 400kgs. One group member had adopted the same practice of about 1 acre.

*Issue: Need to follow up individual households for adoption, need to link them to the District for additional support, Need to have a clear exit strategy (after the closure of NURI) as they wait for returns.*

**2. Likilik Primary School Food forest:** The woodlot was well fenced with barbed wire, all the plants both wood and fruit were well merged, the tree species were in a variety, teak trees, mangoes and papaws, and there is good use of run-off water by bioswales constructed. Farmers were paid for public works by DRC. Some plants died. The Food forest is to be handed to the community/school some of the trees may take 2 to 3 years to survive on their own / establish.

*Issue: proper species matching in the forest, need to do gap filling and extend the period for woodlot maintenance. Need to put a clear sustainability plan (who will maintain the fruit forest after NURI).*

**3. Palabek Kal store construction:** Group was well organized, had a grinding mill and other projects. Store was ring beam level. The project was interesting and participants showed energy.

*Issues: Lack of safety wear even amidst many tree stumps, the long distance from the store to the beneficiary community which pauses a risk of theft, who was responsible for supervision, alignment of store in relation to road.*

## **Group 3. A visit to Layamo & Mucwini Sub-Counties- Kitgum District**

**1: Mugila – Atim Kikoma Community Road:** 5.4 Km road, PMC s trained, Wages 3,600,000 which was paid through Postbank, the road is effective and cuts across all the villages, able to access health centers, kids are able to go to school, the road has been put in the database of the district, Need for culverts and other road provisions.

*Issues: The road construction coincided with the farming period and farming tools were not enough, they were paid for only 20 days yet they worked for 40 days, the community had offered free murrum and are appealing to NURI for help with an excavator for graveling the road,*

**2: Kura Abal farmers' group:** The group had planted soybean demonstration. There were no lines to allow water flow with in the plantation. They are planning to construct the store, buy some oxen and ox ploughs

*Issues: Market prices are fluctuating, the delay in the supply of tarpaulins and a mixture of varieties.*

**3: Obem Primary School Food Forest:** Water retention structures; smiling bum or half-moon and Bioswales constructed. Community has been trained in sustainability. Variety of shrubs and fruit trees planted, we need to discourage cutting trees but plant more and harvest water for the trees.

*Issues: waste management at the site, some plant did not survive, time of planting.*

**4: Wacung Farmers group:** Group formed in 2010. Has 22 females and involved in VSLA. Cumulative savings Ugx 5,000,000 and loans given out. Social fund Ugx 46,500. Members have constructed houses, others plan to buy oxen. Welfare fund helps in times of sickness, condolences and school fees for children. Plan to increase their share value from 1,000 to 2000

*Issues: Prices of the produce are low. Follow to see use of the money after share out*

#### **Group 4. A visit to Kitgum Matidi and Lagoro Sub counties- Kitgum District**

**1: Lubanga Twero farmers group.** The group had a Sesame demonstration garden. Had planted 37 acres as part of the PMP. Were organized and all wore masks. The group members plan to buy oxen after selling sesame. Savings are used for paying school fees. Plan to buy oxen

*Issue: lack of oxen, tarpaulins for post harvest handling, low prices of sesame, want trained in VSLA.*

**2: Loki tam farmers group:** the group had planted a soybean demonstration have already weeded twice. They started SCORE project by AVSI in 2015. Had planned to produce 3 tonnes of soya by 2020 but not possible due to scarcity of seeds.. From their savings, they procured 2 oxen and 3 heifers. Soya is a big enterprise so the demo will provide a good opportunity for seed.



*Issues: tarpaulins for post harvest handling and low prices of soybeans are discouraging*

**3: Food forest at Onya Primary School:** about 1,500 seedlings were planted while maintaining the COVID 19 Sops, water resource management is being practiced with bioswales along the contours. Shrubs and fruit trees like mangoes, guavas, tangerine were the trees planted in the food forest. Half-moon or smiling bums had been constructed for water harvesting.

*Issues: complained about the low payment of ugx 6,000 even after spending a lot of time, some plants did not survive, delayed payment and health kit is inadequate, maintenance of food forests after handover.*

**4: Mak Kweri farmer group:** It is an Old farmer group formerly under RALNUC growing Sesame also doing VSLA. This group is comprised of 32 members and has an animal traction project. They bought additional ox plough and have a certificate of registration. Adjusted their share value from 1000 to 2000 and reduced the interest rate from 20% to 10%. Have done many things in the group; bought a uniform for all the members out of their savings, all members were bought a she goat, 6 members have so far bought cattle, 5 members constructed permanent houses, 2 members have acquired Bajaj motorcycles etc.

*Issues: Flooding which destroyed several gardens, Price fluctuation of sesame*

## **7. Issues and Recommendations**

In this section the issues raised and the recommendations made during the discussions on the first day and the second day have been summarised and are presented in the table on the next pages.

## Issues and Recommendations.

Issue	Recommendation	Responsibility	Timeframe
Fewer women participated in the PDPs revalidation exercises especially during farming season since women are mostly engaged in farming than their male counter parts.	Continuous sensitization on the importance of equal participation by both males and females in the project activities.	CF & DRC	
The farmers who worked on Community access Roads and Food Forests were paid low and delayed payment	-Financial Literacy Strategies to be adopted since the programme is paying more than the initial plan (i.e. instead of 5500 /= per day, 6000 Ugx is paid) More sensitization on cash for work under NURI program – rates, modality, when to pay etc	DRC and NURI CF	
Adverse weather effects e.g. heavy rains and the planting material that arrived late	-Introduce participatory Planning - Create drainage channels - Identify best season for planting	RDE/CF DRC	
Inaccessible Roads and Sustainability / maintenance of roads opened	-DRC to maintain the roads that have been opened under NURI and RALNUC -MoWT should take up more roads in Acholi & NURI should empower the capacity of Local Service Providers. - Spot gravel slippery surfaces Hand tools after public works to sub counties	CF and DRC	
Germination of cassava in Moyo was not good, whereby 75% was not a good variety.	-Gap filling was recommended.	CF	
Pest and diseases especially in maize, delayed weeding by farmers, Delay in establishments of demo garden, and safety measures	-Enterprise selection for 2021 to be done in September 2020 to avoid delay in establishment of demonstration gardens. -NURI field staff to help farmers in identifying pests and diseases -have filled first aid kits in place	CF & DLGs.	

Floods and heavy rainfall	-Proper site selection for planting with soils with a good drainage. -Create drainage channels to remove excess water and Planting on ridges Destroying of the roads formed	CF at Regional Level, IPs at District level.	
The poor mindset of group members	-Advocate for commitment for the District Local Government and Lower Local Government to talk to the farmer groups right from selection.	CF & DLGs Implementing units	
Land Fragmentation	-Demos allowed to take place in a smaller piece of land	DLGs	
Cattle rustling	Collaborate with the districts on security	-DLGs	
Prices of the Produce are low hence affecting the savings for the VSLA groups, yet some groups plan to increase their share value from 1,000/= to 2,000/= and Fluctuating Market Prices	NURI team to follow up with the Plan because the members would be sharing in December.	NURI	
Land Lords were rejecting roads from passing through their land	Sustainability Strategies	RDE/CF	
CSA Farmer groups supported with animal traction, tarpaulins and storage facilities including mixed groups of refugees and nationals	Speed up with delivery of tarpaulins		
Additional support to women refugee groups e.g. chicken, iron rich enterprises			
Adoption of CSA /GAP practices	There is need to make individual follow up of group members	Implementing units	
Additional support to groups	Linkage to the districts Provide lists to groups after end of NURI	Implementing units	
Tree species matching in the food forest and cases of low survival	Plant species that do not suppress other i.e. compatible with each other	DRC	

	Gap filling as necessary		
Maintenance of food forests	Extend period for maintenance of food forests Proper handover of forests to beneficiaries	DRC / NURI CF	
Safety and security of farmers and their produce	Farmers should observe Covi19 SOPs Farmers should come settle near stores or open shops around Farmers should remove stumps around the store Approval of store building plans by DLG Inspection of construction works	Implementing unit Farmers  Implementing units DRC and DLGs	
Resilience designs – opening mitre drains, tree planting etc. Community resistant, more work days, trees if planted who will maintain	More sensitization of the community on cash for work modality under NURI and importance resilience designs Re-visit tree planting along the roads	DRC / NURI CF	
Mixture of varieties of seeds procured	Due diligence when procuring seeds for farmers	NURI CF and Implementing units	
Price fluctuation of produce	Diversity of production Collective marketing models adopted store, bulk and sell Linkage to better markets	NURI CF and Implementing units	
Waste management	Remove all potting papers after transplanting	DRC	
Training in VSLA and use of savings after share out	Train groups on VSLA Follow up groups after share out from the VSLA cycle closure Link the groups to microfinance for loan products	NURI CF and Implementing units	

### **Lessons Learnt During the Implementation.**

- COVID 19 pandemic provided both negative and positive effects to farmers.
- Engagement of lower local government officials in resolving land disputes at the sub-county level proved to be more effective.
- Goal setting and household planning under VSLA are drivers of production and savings.
- The peaceful co-existence between refugees and host communities has opened more opportunities for land access for cultivation.



Store construction  
Lamwo District.

Soya Bean Demo Garden  
Palabek Gem

DRC Food Forest, all in Palabek Kal

### **8. Closure of the meeting**

NURI Coordination Function thanked all the participants for enduring the two days despite their busy schedules especially those involved in politics which was ongoing. The meeting was then officially closed by remarks from the LC5 Chairman for Lamwo DLG and Senior Adviser from RDE as below.

#### **Remarks by LC 5 Chairperson Lamwo**

### **Remarks by Victor – RDE**

He thanked each one for attending the meeting and said that observations and recommendations shall be taken into consideration. He noted that IMC meetings had been held for a number of years, and each time it was getting better and better. It shows the progress we have made and thus the recommendations and observations shall be taken seriously. In the next meeting, these shall be reviewed noting that not all may be addressed. Addressing 80% of the problems with 20% of the resources would be ideal. Certain things which have not worked well will be reviewed. Besides, good things had been raised in the meeting. He was grateful that the members had showed commitment to attend the meeting noting some were taken away due to urgent matters but still came back.

He went to address specific issues as listed below:

- 1) Contingency plan on Locusts: Danida is closely following on the locust's situation in the region and FAO has been updating them. Danida is following it here in Uganda, although it delayed in its appeal and at the end Danida decided to support the Global appeal. Uganda has prepared the national appeal and in case it put up, Danida will support it. This is because NURI investment is important on Danida agenda.
- 2) Response plans from different sectors. Health, Education and Jobs and Livelihood integration, Water and Environment Plans. RDE has been part in most of them. Job creation and Livelihood plans and Water and Environment plans are important in NURI intervention.
- 3) Equipment and Protective gears. This includes the pedestrian rollers. He said some can be looked into and advised that DCB is also intended to empower DLGs implement NURI and other programs. Items such as protective gears could be put in the DCB plans and those of DRC which is implementing rural infrastructure intervention.
- 4) Many challenges were presented during the various presentations in the meeting which is okay. He however emphasised the need to give it a sense of scale in terms of magnitude – whether isolated and a wide spread problem for example land conflicts. In such cases, how many projects are affected? It can give which ones are serious.
- 5) Storage facilities – some training is needed – how to store them, equipment, how they are run, where to build stores considering the road reserves. He noted that the DLGs could be good in training on storage.

6) FPO Moyo presented numerous challenges and if they are turned into recommendations, then would become CSA. He urged different stakeholders to address them; DLGs, RAUs, NURI CF, RDE.

## ANNEXES

### 1. Programme for IMC meeting in Kitgum

DAY	TIME	ACTIVITY	Lead person
DAY 1 23/9/2020	9:00 – 6:00pm	Travel to meeting location	Chris Aduga
DAY 2 24/9/2020	8:00 – 8:30am	Registration of participants	CF Finance
	8:30 – 9:00am	Welcome & introduction of participants	NPC/M&E
	9:00 – 9:15am	Official welcome into the host district	LC5 Kitgum
	9:15 – 9:30am	Official opening of the meeting	RDE
	9:30 – 10:00am	CSA Updates Acholi Sub-region	Coordinator RAU Agago
	10:00 – 10:30am	TEA BREAK	
	10:30 – 11:00am	CSA Updates North West Nile	Coordinator RAU Adjumani
	11:00 – 11:30am	Success Story – Refugee Farmer	Coordinator RAU Lamwo
	11:30 – 12:00noon	Reactions to CSA updates	PM DRC
	12:00 – 12:30pm	RI Updates Acholi sub-region	DRC
	12:30 – 1:00pm	RI Updates North West Nile	DRC
	1:00 – 2:00pm	LUNCH BREAK	
	2:00 -2:30pm	WRM Updates Acholi Sub-region	UNWMZ
	2:30 – 3:00pm	Reactions to RI & WRM	PM DRC
	3:00 – 3:30pm	DLG updates Acholi sub-region + reaction	FPO Agago
	3:30 – 4:00pm	DLG updates North West Nile + reaction	FPO Moyo
	4:00 – 5:00pm	NURI general status: Aggregated Achievements	NURI CF M&E Coordinator
5:00 - 5.30pm	Evening Tea plus cake & closure of day	CF Finance	
DAY TWO 25/9/2020	8.00 - 8.30am	Participants registration & reporting	CF Finance
	8:30 – 9:00am	Early break tea & organizing for field trip	NPC & NURI M&E
	9:00 – 9:30am	Travel to the field	RC Acholi
	9:30 – 1:00pm	Field excursion	RC Acholi
	1:00 – 2:00pm	Travel back from field	RC Acholi
	2:00 – 3:00pm	LUNCH BREAK	
	3:00 – 4:45pm	Feed back from the field excursion	NPC & NURI M&E
	4:45 – 5:00pm	Official closure	LC5 Lamwo
	5:00 – 7:00pm	Dinner & closure	NPC & NURI M&E



## 2. List of Participants

S/N	NAME	TITLE	ORGANISATION	TEL
1	Okello Ngomokwe David	FPO	Adjumani DLG	0772-375183
2	Leku James	L.C. V	Adjumani DLG	0787-930220
3	Edema Richard	For CAO	Adjumani DLG	0782-315200
4	Dr.Mamans Godfrey	DPO	Adjumani DLG	0774-348500
5	Nyeko Samuel	FPO	Agago DLG	0774-850157
6	Owiny Micheal Jackson	DPO	Agago DLG	0392-983397
7	Obali Obote Charles	DE	Agago DLG	0789-751153
8	Oruru Denis Jacob	Deputy CAO	Agago DLG	0782-321844
9	Kalyesubula Fred	CAO	Agago DLG	0772-622125
10	Ocana Morish	District Vice	Agago DLG	0774-341112
11	Nioshaho Pelez	AS	OPM	0782-380006
12	Dr.Omona Godfrey	DPO	DPO	0774-348550
13	Francis Lagu	Accountant	DRC-Kitgum	0776-277709
14	Amony Alfred	DPO	Kitgum DLG	0777-074492
15	Ogwang Robert Charles	DCAO	Kitgum DLG	0872-079777
16	Bongomin Patrick	District Engineer	Kitgum DLG	0772-362467
17	Dratelle Ewi Christopher	DE	Kitgum DLG	0772-381778
18	Lapyem Emmanuel	L.C. V	Kitgum DLG	0781-473698
19	Nyero Phillip	FPO	Kitgum DLG	0779-000480
20	Dr.Avudraga Stanley	Ag DPO/DVO	Lamwo DLG	0782-488565
21	Onena Augustine Okwera	DE	Lamwo DLG	0782-159714
22	Olaro Emmanuel	DCAO	Lamwo DLG	0772-654177
23	John Ogwoa	L.C. V	Lamwo DLG	0772-388300
23	Okwera Balam Fred	FPO	Lamwo DLG	0772-184018
24	Immaculate Kobutetsi	DARC	MoFPD	0782-351805
25	Paul Okot-Okello	Administration	MOLG	0772-437932
26	Achiga John Chaiga	DE	Moyo DLg	0772-854966
27	Dr.Dratele Christopher	DPO	Moyo DLG	0772-540004
28	Amaruma Williams	L.C. V	Moyo DLg	0782-784063
29	Toma M Zozimo	FPO	Moyo DLg	0780-814555
30	Amaruma George Williams	ACAO	Moyo DLg	0772-444811
31	Albert Orijabo	AC	MWE	0782-566535
32	Otim Okello Francis	Regional Coordinator	NURI CF	0776-112433
33	Tabu Job	CAO	Obongi DLG	0772-543322
34	Musafir Fadhil Ibrahim	DE	Obongi DLG	0779-525469
35	Opigo Johnson	DPO	Obongi DLG	0772-912272

36	Guli Martin	FPO	Obongi DLG	0774-372870
37	Akello Filder Mary	IMA	OPM	0772-760011
38	Emmanuel Olet	PWO	MWE	0772-831998
39	Obukunyang Patrick	Coordinator	RAU Adjumani	0774-693922
40	Ochan Charles	Coordinator	RAU Agago	0782-683815
41	Nyeko Jerry	A-coordinator	RAU Kit/Lamwo	0777-480677
42	Stella Kulia	Coordinator	RAU Moyo/Obongi	0774-219201
43	Vuzzi Azza Victor	SAARD	RDE	0772-979709
44	Rilla Kirk Norslund	PMA	NURI CF	0772-298764
45	Joseph Aston Ebinu	NPC	NURI CF	0772-657490
46	Ritah Mirembe	FAO	NURI CF	0772-486206
47	Joseph Kasujja	HRC	NURI CF	0778-908789
48	Marie Ediu	VSLA Coordinator	NURI CF	0782-402807
49	Joyce Alaroker	M& E Coordinator	NURI CF	0787-286938
50	Angella Keneza	FAA	NURI CF	0783-940181
51	Gloria Drateru	Regional Coordinator	NURI CF	0775-778648
52	Heine M Tilma	FMA	NURI CF	0777-553871
53	Martin Malinga	PM	DRC	0783-029888
54	Anthony Dratelle	PE-NURI	DRC	0777-152194
55	Francis Lagu	Regional Manager DRC Kitgum	DRC	0776-277709
56	Nuoshaho Pelez	Analyticals	CRRF	0782-380006
57	Albert Orijabo	MWE	Assistant Commissioner	0782-566535
58	Lukuya David Henry	SMEO	MoWT	0772018008

### 3. List of Acronyms

<b>Abb.</b>	<b>Full text</b>
MWE	Ministry of Water and Environment
RAU	Resilient Agricultural Unit
CAR	Community Access Road
CF	Coordination Function
Danida	Danish International Development Assistance
NURI	Northern Uganda Resilience Initiative
DLG	District Local Government
DRC	Danish Refugee Council
M&E	Monitoring and Evaluation
NURI	Northern Uganda Resilience Initiative
RALNUC3	Brand name from previous phase used in Acholi Sub-region
PMP	Production and Marketing Plan
RDE	Royal Danish Embassy

### Group photo