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1. INTRODUCTION

1.1 This report provides a timeline for the progress of the repairs to the 
Buttercross external stone work dislodged by a collision with a large 
vehicle. 

2. RECOMMENDATION

2.1 To note the report.

3. BACKGROUND

3.1 The Buttercross is a grade I listed building owned by the Town Council.

3.2 The time line below describes the sequence of events to date.  



Date 2020 Item

5th August Large lorry in in collision with the building approx. an hour 
before midnight 

Shropshire Council Highways called to site to remove debris 
from the road

6th August  Ludlow Town Council staff are informed of damage

Site meeting with structural engineer and building control –
and road closure is put in place to protect the building 

Shropshire Council put road closure in place (immediately), 
and erected fencing around the building (first thing next day)

Local residents were able to supply information regarding the 
incident to the Town Council.   

Town Council Insurers were informed.

Town Councillors are updated on the situation. 

Ludlow Chamber of Trade and key stake holders were 
informed.

7 August Initial press release drafted and sent out.

Shropshire Council Conservation Officer was notified.

Local heritage grade stone masons were asked to arrange site 
visits to quote for the repairs.

Zoom safety meeting with Shropshire Council to confirm the 



3.3 There will be further updates when the timescale for quarrying and 
carving the stone is confirmed.  

Town Clerk
September 2020

Implications

Wards Affected (Corve)

Financial (£250 insurance excess payment)

Health & Safety (as contained within the report)

Law & Order (as contained within the report)

Environmental Implications (None)

professional advice for the road closure.

11 & 12 August Contractor site visits.

13 August Insurance Loss Adjustor site visit.

Dislodged Grinshill stone collected from Shropshire Council 
Depot.

19 August Loss adjustor approved quote.

20 August Contractors notified and appointed – stone ordered from the 
quarry.  Initial off-site stone carving has begun.  Timescale of 
works to be confirmed as soon as possible.  


