TO Green2ice Pls, DANISH AND GREENLANDIC AUTHORITIES.

Pending Expedition Permit C-25-05 EGRIP — SITuation REPort (SITREP) no. 02, Sunday 11 May 2025

This SITREP covers the period May 05 — 11, 2025 (inclusive). Second SITREP for the 2025 season.

Movement of personnel:

05 May Jgrgen Peder Steffensen (DK), Sepp Kipfstuhl (DE/DK), Sverrir Hilmarsson (IS), Anders Kalf-
Hansen (DK), Frederik Bugge Nielsen (DK), Christoph Kapitel (DE), Michael D6hring (DE/DK),
Thomas Christoffersen (GL), Josefine Kande (DK), and Louise Crinella (F) from Copenhagen to

Kangerlussuaq by Air Greenland.

Movement of cargo:

05 May AWB 631-128490781. CPH-JHS-SFJ, 372 kg, two x 9 kWh generator for the traverse.

08 May AWB: 631-99107831. GOH-SFJ, 288 kg, food supplies from KK Engros in Nuuk.

08 May AWB 631-28490910. CPH-JHS-SFJ, 691 kg, shallow drill+science equipment for the traverse.
08 May AWB 631-28490921. CPH-JHS-SFJ, 162 kg, Mala radar+equipment for the traverse.

EGRIP camp activities:
Camp not open yet.
EGRIP camp phone numbers:

+8816 414 00590 EGRIP Field Leader handheld Iridium phone. FL1
+8816 23490587 EGRIP secondary iridium phone. FL2
+8816 7770 1437 EGRIP Field Leader OpenPort phone.

Traverse team:
+8816 23492730 Traverse team iridium phone. T1
+8816 23494486 Traverse team iridium phone/medic. T2

Kangerlussuaq activities:

Preparations to receive the put-in team continued, and Monday, May 5th, they arrived late in the evening
and got their rooms at KISS. Tuesday, May 6th, the team received and packed their polar gear, looked into
the boxes sent from DK, and starting to build the AF pallet for the put-in. Wednesday May 7th, we
continued organizing the pallet, reviewing food and medical supplies, and tested the satellite phones.
Thursday May 8th, we charged and put in the waypoints in the traverse GPSs, picked up cargo that arrived
from DK, and organized + palletized the received cargo for the traverse team. On Friday May 9th, we
continued work on pallet preparation. Checked and packed luggage intended for the upcoming flight
aboard the LC-130 (109th Airlift Wing) were inspected and packed on the AF pallet. On Saturday May 10%",
the scheduled flight was postponed due to bad weather conditions. New departure date is Tuesday May
13th. On Sunday the team relaxed and enjoyed Kangerlussuag. During the week, the FOM had continued
dialogue + preparation of the flight with the 109", and coordination of rooms with the KISS administration.

Weather in Kangerlussuaq/SFJ:
The week started with temperatures up to 4 degrees, with low hanging clouds and snow most of the time.
From Thursday, it got colder down to -6 degrees during the day and -13 degrees during the night. Friday the



sun came out, but it was still cold and windy. Saturday it was snowing again and there were no visibility
during most of the day. Sunday still cold but it stopped snowing. Temperatures between —13°C to 4°C. Lots
of snow around town, and the ground around warehouse 442 was frozen. Mosquito situation: None.

The EGRIP FOM office:
EastGRIP field operations office
Kangerlussuaq, Greenland
Office: KISS, room 208

Phone: +299 52 41 25

E-mail: fom@egrip.camp

Kangerlussuaq FOM
Marie Kirk
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