

Tidsplan Kloakfornyelse
 Etape 1 og 2
 09-01-2020



Aktivitet.	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50												
Etape 1																																																												
4720015S - H4005S	X	X																																																										
4720015S - 4720020S		X	X																																																									
4720020S - 4720023S			X	X	X																																																							
4720023S - 4720025S					X	X																																																						
Bækkegårdsvej Nr. 8-10-13B-15 4120030S - 4151030S			X	X	X																																																							
Bækkegårdsvej Nr. 8-10-15-13B 4720025S-4720030S					X	X																																																						
Bækkegårdsvej Nr. 4-6-8-5-7-9-11-13A 4720030S-44721020R						X	X	X	X	X	X	X																																																
Bækkegårdsvej Nr. 10-12-14-15-17-19-21 4720030S- 4720040S											X	X	X	X																																														
Bækkegårdsvej Nr.14-16-18-21 4720040S - 4720050S									X	X	X	X																																																
Bækkegårdsvej Nr 18-20-22 4720050S - 4720070S																		X	X																																									
Bækkegårdsvej Nr 18-20 4720050S - 4720055S																		X																																										
Bækkegårdsvej asfalt																				X																																								
Fortov og kantsten																			X	X																																								
Etape 2																																																												
4120030S - 4120040S											X	X	X																																															
Langgade																				X	X	X	X	X	X	X	X	X		X	X																													
Østervang																															X	X	X	X	X	X																								
Borrisvej																															X	X	X	X	X																									
Præstebakken																															X	X	X	X	X	X	X																							

Bassin passes ind når vejret tillader det, dette påvirker ikke overstående aktiviteter