



LIFESTYLE



TIMING YOUR RENOVATION PROJECT

HOW TO CALCULATE
YOUR TIMELINE?

STARTING POINT

Based on our expertise, we will provide you with some guidelines on how many meetings each stage of your renovation project generally requires.

This varies depending on the client and nature of project. If you wish to receive a more accurate estimate, do contact us.





01

CONSULTATION

This ranges from 4-6 meetings ensuring everybody is happy with what is proposed before we proceed.

For a typical renovation we generally require approximately 10 working days to produce the look and feel. By this stage it is possible to produce a preliminary cost estimate.



02

DESIGN

We calculate approximately 8-10 meetings covering all aspects of the design. We will produce layouts, 3D views and specifications.

We generally require 21 working days to produce the above documentation.

03

TECHNICAL

Typical consent time could be 2-3 months with council (this varies greatly), and 21 working days pricing the project with the contractor.

This process usually overlaps to reduce the time required at this point.



04

IMPLEMENTATION

Please refer to the estimated construction construction time on the right.

Kindly note that the provided estimations are approximate guidelines only.

Contact us for more accurate information on timeframes.

N\$ 500,000 Construction Budget	--	4 Weeks on Site
N\$ 1,000,000 Construction Budget	--	6 Weeks on Site
N\$ 2,000,000 Construction Budget	--	2-4 Months on Site
N\$ 3,000,000 Construction Budget	--	4-6 Months on Site
N\$ 5,000,000 Construction Budget	--	6-8 Months on Site



LIFESTYLE

C O N T A C T U S

www.dlh-na.com

Shop 13, Centaurus Road,
Maerua Lifestyle Centre,
Windhoek

Holly: +264 81 6732842
Sandra: +264 81 2431875
Simone: +264 81 3799092



@dlhlifestyle_na