

Name of the project: Synergy Audit

PROJECT TIMETABLE

Project activity*	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
A1 MGMT																																	
A2 Q. MGMT																																	
A3 DISS																																	
A4 SUSTAINABILITY																																	
O1 - Methodology																																	
O1/A1 State of the art																																	
O1/A2 Collection of practices																																	
O1/A3 Development of method																																	
O1/A4 Testing																																	
O1/A5 Feedback/Finalisation																																	
O2 - Platform																																	
O2/A1 Collection of scenarios																																	
O2/A2 Platform develop.																																	
O2/A3 Testing																																	
O2/A4 Adjustment and Finalisa																																	
M - Transnational Meetings		SE						IT					GR							CY						FI						SE	
E1 - Sweden																																	
E2 - Italy																																	
E3 - Greece																																	
E4 - Cyprus																																	
E5 - Finland																																	
C1 - Training																							GR										IT

Please insert rows as needed

*Project activity types:	
An	- PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES
On/An	- INTELLECTUAL OUTPUTS/ACTIVITIES
Mn	- TRANSNATIONAL PROJECT MEETINGS
En	- MULTIPLIER EVENTS
Cn	- LEARNING/TEACHING/TRAINING ACTIVITIES
n	- number of the activity