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NEWSLETTER

Dear friends and colleagues,

INCEPT is on track — thanks a-million to all of you doing an amazing job
facilitating this!

Important notes

The Danish procedure for obtaining consent for participants, who die before they
can consent, is being updated and will be circulated very soon

Updates

Stakeholder involvement

¢ Nine research panels from seven countries (Australia, Denmark, Finland, Lithuania,
The Netherlands, Sweden, and Switzerland) met during the autumn to discuss the
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construct of each outcome in our core outcome set (Step 1 in the development of
core outcome measurement set).

* At ESICM Lives Munich, we held a workshop on ‘Patient and public involvement in
research’ with a focus on INCEPT. Here we
presented a video featuring a patient
describing their involvement - link

Data

The data team is preparing workflows for the
data export needed for the upcoming central
monitoring.

Current enrolment status across all sites
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https://media.videotool.dk/?vn=633_2025101613174479497169469460
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Clinical domains

Albumin domain

e 117 participants have been enrolled at 9 active sites, which means we are on track.
More site will join soon, first up will likely be Svendborg and Aarhus Nord.

* Important deadlines where data entry should be done for enrolled patients:
o 17" February 2026 where data for the annual safety report needs to be processed
and analysed.
o Late April 2026: Feasibility analysis (90 days after enrolment of no. 200)

Thromboprophylaxis domain

e 90 participants have been enrolled in 5 active sites in just a few months, which
shows the potential for enrolling many patients in this domain. If this is a worry, sites
may choose not to enrol all eligible patients to get started. Svendborg and Aarhus
Nord are to start soon.

e Important deadlines where data entry should be done for enrolled patients:
o 17" February 2026 where data for the annual safety report needs to be processed
and analysed
o April 2026: Feasibility analysis (90 days after enrolment of no. 300) - more
details will follow
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If you have any ideas, suggestions, or updates to coming or previously discussed
domains not listed above (i.e., domains that are early in the planning phase), that
you would like to discuss at future meetings, please reach out to Morten
(morten.hylander.moeller@regionh.dk).

With collegial regards,
The INCEPT Coordinating Group

Anders Granholm, Anders Perner, Morten Hylander Maller,
Maj-Brit Nerregaard Kjaer, and Rikke Faebo Larsen
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